

# How We Built A Community Garden

Pottawattomie Park Advisory Council







DECEMBER 2016      JANUARY 2017      FEBRUARY 2017      MARCH 2017      APRIL 2017

DECIDE TO DO  
SOMETHING

Get Permission  
From  
Park Supervisor and  
Area Manager



APPLY FOR COMMUNITY GARDEN STATUS

COME UP WITH A  
PLAN/DESIGN

GET APPROVAL FOR LOCATION

Identify Resources

Apply to Friends of  
the Parks Seed Grant

Win Friends of the  
Parks Seed Grant

Apply to Rogers Parks Garden Group Grant (RPGG)



Site Survey x3

RPGG Site Visit

Petitions

Hold a Public Meeting

Other Paperwork to Form A Garden Group

**MAY 2017**

**JUNE 2017**

**JULY 2017**

**AUGUST 2017**



**Build Jigs For Planter Box Sides**

**DISASSEMBLE SHIPPING  
PALLETS**

**Gather Materials**

**Identify Resources**

**APPLY FOR COMMUNITY GARDEN STATUS**

**GET APPROVAL FOR LOCATION**

**Apply to Rogers Parks Garden Group Grant (RPGG)**

**Win RPGG Grant**

**Other Paperwork to Form A Garden Group**

**ACHIEVE  
COMMUNITY  
GARDEN STATUS**

**LOCATION  
APPROVED**

**BUILD  
PLANTER  
BOXES**



SEPTEMBER 2017



DISASSEMBLE SHIPPING PALLETS

OCTOBER 2017



INSTALL PLANTERS

# BUILD PLANTER BOXES

NOVEMBER 2017



FILL WITH  
SOIL PLANT  
GARDEN



Friends of the  
Parks Seed Grant  
Report

Gather Materials